ANNIE1-Commissioning - Task #8636

Installation and commissioning of NCV
05/06/2015 10:26 AM - Matthew Wetstein

Status: New Start date: 03/14/2016
Priority: Normal Due date: 03/18/2016
Assignee: % Done: 100%
Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Description

History

#1 - 12/06/2015 11:10 AM - Matthew Wetstein
- Due date changed from 11/13/2015 to 03/18/2016
- Start date changed from 11/09/2015 to 03/14/2016

#2 - 12/06/2015 11:24 AM - Matthew Wetstein

- Subject changed from Installation of acrylic volume to Installation of NCV

#3 - 12/06/2015 11:24 AM - Matthew Wetstein

- Subject changed from Installation of NCV to Installation and commissioning of NCV

#4 - 01/25/2018 07:11 AM - Matthew Wetstein
- % Done changed from 0 to 100
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